September | October | November
D | 818 | 825 91 | 98 | 915 | o922 | 929 | 1066 [ 10M3 | 1020 | 1027 [ ay3 | 1110 | 1117
1 @ Pre NRA Release Work
2 |wE & 8/26
3 | WvE & 829
4 ECEe 0 , Depts use gap list & Schedule to ID and coordinate possible proposals and Pls
5 ECeS 9/12 — EDO3 Proposal Workshop, EDO3 NRA Care pkg (Pearson)
6 ECEe 9/12 — Draft out?
7 ECEe 9/13 — InSpace Proposal Concept Review (5 min, use format)
8 " @ PreProposal effort (ref. handbook)
9 ECEe [ , PI- Analyze draft NRA
10 |FeE [ , PI- Establish Collaborations
11 |FeE [ ; PI- Anticipate needed support
12 ECEe — PI- Tag up with Dept Mgmt- authority to procede? offloading of normal duties?
13 E@ 9/26 — NRA out?
14 |& e PTOPOSal Development
15 | [FdE Notice of Intent — 10/10
16 | [EdE 9/26 | , Proposal Development w/ongoing team Review...
17 |FE 10/17 — Department Review (half way mark) - report to EDO3
18 |[FdE 10/18 — Red Team Kick-off
19 |FeE 10/24 — Red Team Review (2/3 mark)
20 E@ 10/29 — PMC
21 |FdE Electonic Submission Workshop (Hardage) — 10/31
22 |FdE Final 2 Weeks of Proposal Preparation | 17
23 | Director's concurrence (Kilpatrick's sig) — 11/8
24 |FEdE Pl Input Proposal by Web ——— 11/12
25 |FdE Proposals due — 11/13
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